

LOS ANGELES UNIFIED SCHOOL DISTRICT

Projects with PSA: Bid Open Date from 07/01/13 through 06/30/14

BID #	CONTRACT #	PROJECT NAME	DESCRIPTION	ADVERTISE DATE	PRE-BID DATE	BID OPEN DATE
1310131	1310131	KENNEDY HIGH SCHOOL	SMALL LEARNING COMMUNITIES (PSA)	6/14/2013	6/19/2013	7/2/2013
1310132	1310132	RESEDA HIGH SCHOOL	AUDITORIUM AUDIO PROJECT - CTE PRORAM (PSA)	6/14/2013	6/20/2013	7/3/2013
R-13066	1330046	JOB ORDER CONTRACT	ELECTRICAL CONTRACTING SERVICES WITH OPTEMAN - UNDERGROUND UTILITY SERVICE CONDUITS INSTALLATION	6/20/2013	7/1/2013	7/12/2013
R-13065	1330045	JOB ORDER CONTRACT	ELECTRICAL CONTRACTING SERVICES WITH OPTEMAN - UNDERGROUND UTILITY SERVICE CONDUITS INSTALLATION	6/20/2013	7/1/2013	7/12/2013
R-13054	1330034	JOB ORDER CONTRACT	ELECTRICAL AND WLAN/LAN MODERNIZATION CONTRACTING SERVICES	6/13/2013	6/24/2013	7/12/2013
R-13063	1330043	JOB ORDER CONTRACT	ELECTRICAL CONTRACTING SERVICES WITH OPTEMAN - UNDERGROUND UTILITY SERVICE CONDUITS INSTALLATION	6/20/2013	7/1/2013	7/12/2013
R-13062	1330042	JOB ORDER CONTRACT	ELECTRICAL AND WLAN/LAN MODERNIZATION CONTRACTING SERVICES	6/13/2013	6/24/2013	7/12/2013
R-13061	1330041	JOB ORDER CONTRACT	ELECTRICAL AND WLAN/LAN MODERNIZATION CONTRACTING SERVICES	6/13/2013	6/24/2013	7/12/2013
R-13060	1330040	JOB ORDER CONTRACT	ELECTRICAL AND WLAN/LAN MODERNIZATION CONTRACTING SERVICES	6/13/2013	6/24/2013	7/12/2013
R-13059	1330039	JOB ORDER CONTRACT	ELECTRICAL AND WLAN/LAN MODERNIZATION CONTRACTING SERVICES	6/13/2013	6/24/2013	7/12/2013
R-13058	1330038	JOB ORDER CONTRACT	ELECTRICAL AND WLAN/LAN MODERNIZATION CONTRACTING SERVICES	6/13/2013	6/24/2013	7/12/2013
R-13057	1330037	JOB ORDER CONTRACT	ELECTRICAL AND WLAN/LAN MODERNIZATION CONTRACTING SERVICES	6/13/2013	6/24/2013	7/12/2013
R-13056	1330036	JOB ORDER CONTRACT	ELECTRICAL AND WLAN/LAN MODERNIZATION CONTRACTING SERVICES	6/13/2013	6/24/2013	7/12/2013
R-13055	1330035	JOB ORDER CONTRACT	ELECTRICAL AND WLAN/LAN MODERNIZATION CONTRACTING SERVICES	6/13/2013	6/24/2013	7/12/2013
R-13064	1330044	JOB ORDER CONTRACT	ELECTRICAL CONTRACTING SERVICES WITH OPTEMAN - UNDERGROUND UTILITY SERVICE CONDUITS INSTALLATION	6/20/2013	7/1/2013	7/12/2013

LOS ANGELES UNIFIED SCHOOL DISTRICT

Projects with PSA: Bid Open Date from 07/01/13 through 06/30/14

BID #	CONTRACT #	PROJECT NAME	DESCRIPTION	ADVERTISE DATE	PRE-BID DATE	BID OPEN DATE
1310130	1310130	SOUTH REGION ES #9 (WILLOW ES)	GATE MODIFICATIONS AND ACCESS CONTROL (PSA)	6/25/2013	7/3/2013	7/12/2013
R-13070	1330049	JOB ORDER CONTRACT	GENERAL CONTRACTING SERVICES	6/20/2013	7/9/2013	7/19/2013
R-13072	1330051	JOB ORDER CONTRACT	GENERAL CONTRACTING SERVICES	6/20/2013	7/9/2013	7/19/2013
R-13071	1330050	JOB ORDER CONTRACT	GENERAL CONTRACTING SERVICES	6/20/2013	7/9/2013	7/19/2013
1310134	1300026	HANCOCK PARK ELEMENTARY SCHOOL	RFP 1082 YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION PROJECT (PSA)	6/28/2013	7/10/2013	7/22/2013
1310133	1310133	RESEDA HIGH SCHOOL	RENOVATE FLEXIBLE SCIENCE CLASSROOM CONVERSIONS (PSA)	6/28/2013	7/8/2013	7/22/2013
1310136	1310136	SAN PEDRO HIGH SCHOOL	SMALL LEARNING COMMUNITY IMPLEMENTATION PLAN (PSA)	7/2/2013	7/10/2013	7/22/2013
1410001	1200204	FULLBRIGHT ELEMENTARY SCHOOL 4027	YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION (E-RATE/PSA/RFQ)	7/5/2013	7/15/2013	7/23/2013
1310135	1310135	LOS ANGELES ACADEMY MIDDLE SCHOOL	ENERGY MANAGEMENT SYSTEM (PSA)	6/28/2013	7/9/2013	7/23/2013
1410002	1300027	DEARBORN ELEMENTARY SCHOOL (3377)	YEAR 2012 LOCAL AREA NETWORK MODERNIZATION (E-RATE/PSA/RFQ)	7/11/2013	7/19/2013	7/29/2013
1410004	1300027	CASTLEBAY LANE ELEMENTARY SCHOOL	YEAR 2012 LAN MODERNIZATION (PSA/E-RATE/RFQ)	7/12/2013	7/17/2013	7/30/2013
1410003	1300027	SERRANIA ELEMENTARY SCHOOL (6606)	YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION (E-RATE/PSA/RQ)	7/12/2013	7/22/2013	7/30/2013
1410000	1200206	EAGLE ROCK ELEMENTARY SCHOOL	YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION PKG 4 - E-RATE (PSA)	7/15/2013	7/23/2013	7/31/2013
1410008	1200203	BROAD AVENUE ELEMENTARY SCHOOL (2527-V)	YEAR 2012 LOCAL AREA NETWORK MODERNIZATION (E-RATE/PSA/RFQ)	7/17/2013	7/25/2013	8/2/2013
1410007	1200204	VANALDEN ELEMENTARY SCHOOL	YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION PKG 2 E-RATE (PSA)	7/17/2013	7/24/2013	8/5/2013

LOS ANGELES UNIFIED SCHOOL DISTRICT

Projects with PSA: Bid Open Date from 07/01/13 through 06/30/14

BID #	CONTRACT #	PROJECT NAME	DESCRIPTION	ADVERTISE DATE	PRE-BID DATE	BID OPEN DATE
1410006	1200204	LILLIAN ELEMENTARY SCHOOL	YEAR 2012 LAN MODERNIZATION (PSA/E-RATE/RFQ)	7/17/2013	7/25/2013	8/6/2013
R-14005	1430013	JOB ORDER CONTRACT	Electrical Contracting Services (with Opteman Underground Utility Service Conduits Installations)	7/19/2013	7/29/2013	8/7/2013
R-14006	1430014	JOB ORDER CONTRACT	Electrical Contracting Services (with Opteman Underground Utility Service Conduits Installations)	7/19/2013	7/29/2013	8/7/2013
R-14001	1430009	JOB ORDER CONTRACT	Electrical Contracting Services (with Opteman Underground Utility Service Conduits Installation)	7/19/2013	7/29/2013	8/7/2013
R-14002	1430010	JOB ORDER CONTRACT	Electrical Contracting Services (with Opteman Underground Utility Service Conduits Installation)	7/19/2013	7/29/2013	8/7/2013
R-14003	1430011	JOB ORDER CONTRACT	Electrical Contracting Services (with Opteman Underground Utility Service Conduits Installation)	7/19/2013	7/29/2013	8/7/2013
R-14004	1430012	JOB ORDER CONTRACT	Electrical Contracting Services (with Opteman Underground Utility Services Conduits Installations)	7/19/2013	7/29/2013	8/7/2013
1410005	1300026	PACIFIC PALISADES ELEMENTARY SCHOOL	RFP 1082 YEAR 2012 LAN MODERNIZATION	7/15/2013	7/26/2013	8/7/2013
1410009	1300026	WARNER ELEMENTARY SCHOOL (7616)	RFP 1082 YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION - AAA (E-RATE/PSA/RFQ)	7/22/2013	7/30/2013	8/7/2013
R-13080	1430005	JOB ORDER CONTRACT	Electrical and WLAN / LAN Modernization Contracting Services	7/24/2013	8/2/2013	8/9/2013
R-13079	1430004	JOB ORDER CONTRACT	Electrical and WLAN / LAN Modernization Contracting Services	7/24/2013	8/2/2013	8/9/2013
R-13082	1430007	JOB ORDER CONTRACT	Electrical and WLAN / LAN Modernization Contracting Services	7/24/2013	8/2/2013	8/9/2013
R-13068	1430001	JOB ORDER CONTRACT	Electrical and WLAN / LAN Modernization Contracting Services	7/24/2013	8/2/2013	8/9/2013
R-13078	1430003	JOB ORDER CONTRACT	Electrical and WLAN / LAN Modernization Contracting Services	7/24/2013	8/2/2013	8/9/2013
R-13083	1430008	JOB ORDER CONTRACT	Electrical and WLAN / LAN Modernization Contracting Services	7/24/2013	8/2/2013	8/9/2013

LOS ANGELES UNIFIED SCHOOL DISTRICT

Projects with PSA: Bid Open Date from 07/01/13 through 06/30/14

BID #	CONTRACT #	PROJECT NAME	DESCRIPTION	ADVERTISE DATE	PRE-BID DATE	BID OPEN DATE
R-13077	1430002	JOB ORDER CONTRACT	Electrical And WLAN / LAN Modernization Contracting Services	7/24/2013	8/2/2013	8/9/2013
R-13081	1430006	JOB ORDER CONTRACTI	ELECTRICAL AND WLAN/LAN MODERNIZATION CONTRACTING SERVICES	7/24/2013	8/2/2013	8/9/2013
R-13067	1430000	JOB ORDER CONTRACTING	ELECTRICAL AND WLAN/LAN MODERNIZATION CONTRACTING SERVICES	7/24/2013	8/2/2013	8/9/2013
1410011	1200206	McBRIDE SP ED CENTER	YEAR 2012 LAN MODERNIZATION	7/24/2013	8/1/2013	8/13/2013
1410012	1200204	SALVIN SPECIAL EDUCATION CENTER (1955-V)	YEAR 2012 LOCAL AREA NETWORK MODERNIZATION (E-RATE/PSA/RFQ)	7/26/2013	8/5/2013	8/13/2013
1410010	1410010	STRATHERN ELEMENTARY SCHOOL	EXTERIOR PAINT - FACELIFT (PSA)	7/22/2013	8/1/2013	8/13/2013
1410013	1200204	BREED ELEMENTARY SCHOOL	YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION PKG 2 - E-RATE (PSA)	7/30/2013	8/7/2013	8/14/2013
1410016	1300025	WILBUR ELEMENTARY SCHOOL	RFP 1082 YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION (E-RATE/PSA/RFQ) AAA	8/6/2013	8/14/2013	8/22/2013
1410015	1300025	WOODLAND HILLS ELEMENTARY SCHOOL	RFP 1082 YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION PROJECT PKG 1 (PSA)	8/5/2013	8/14/2013	8/22/2013
1410017	1300027	CHATSWORTH PARK ELEMENTARY SCHOOL	YEAR 2012 LOCAL AREA NETWORK MODERNIZATION (E-RATE/PSA/RFQ)	8/7/2013	8/15/2013	8/23/2013
1410020	1300025	ENCINO ELEMENTARY SCHOOL	YEAR 2012 LAN MODERNIZATION (RFQ/E-RATE/PSA)	8/9/2013	8/15/2013	8/27/2013
1410021	1300025	PASEO DEL REY NATURAL SCIENCE MAGNET SCHOOL	YEAR 2012 LOCAL AREA NETWORK MODERNIZATION (E-RATE/PSA/RFQ)	8/9/2013	8/19/2013	8/27/2013
1410022	1300025	ROSCOMARE ELEMENTARY SCHOOL	RFP 1082 YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION PROJECT (PSA)	8/13/2013	8/20/2013	8/28/2013
1410018	1300025	OPEN CHARTER MAGNET SCHOOL	YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION (E-RATE/PSA/RFQ)	8/13/2013	8/21/2013	8/29/2013
1410028	1300025	TAPER ELEMENTARY SCHOOL	YEAR 2012 LAN MODERNIZATION (PSA/E-RATE/RFQ)	8/16/2013	8/23/2013	9/6/2013

LOS ANGELES UNIFIED SCHOOL DISTRICT

Projects with PSA: Bid Open Date from 07/01/13 through 06/30/14

BID #	CONTRACT #	PROJECT NAME	DESCRIPTION	ADVERTISE DATE	PRE-BID DATE	BID OPEN DATE
1410024	1300026	WESTWOOD ELEMENTARY SCHOOL	RFP 1082 YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION - AAA	8/21/2013	8/29/2013	9/10/2013
1410019	1410019	HUNTINGTON PARK HIGH SCHOOL	HVAC UPGRADES FOR AUDITORIUM, GYMNASIUMS, AND WEIGHT ROOM (PSA)	8/15/2013	8/22/2013	9/12/2013
R-14010	1430017	JOB ORDER CONTRACTING	WLAN / LAN MODERNIZATION CONTRACTING SERVICES	8/2/2013	8/12/2013	9/12/2013
R-14011	1430018	JOB ORDER CONTRACTING	WLAN / LAN MODERNIZATION CONTRACTING SERVICES	8/2/2013	8/12/2013	9/12/2013
R-14012	1430019	JOB ORDER CONTRACTING	WLAN / LAN MODERNIZATION CONTRACTING	8/2/2013	8/12/2013	9/12/2013
R-14013	1430020	JOB ORDER CONTRACTING	W.AN / LAN MODERNIZATION CONTRACTING SERVICES	8/2/2013	8/12/2013	9/12/2013
R-14014	1430021	JOB ORDER CONTRACTING	WLAN / LAN MODERNIZATION CONTRACTING SERVICES	8/2/2013	8/12/2013	9/12/2013
R-14008	1430015	JOB ORDER CONTRACTING	WLAN / LAN MODERNIZATION CONTRACTING SERVICES	8/2/2013	8/12/2013	9/12/2013
R-14016	1430023	JOB ORDER CONTRACTING	WLAN / LAN Modernization Contracting Services	8/2/2013	8/12/2013	9/12/2013
R-14009	1430016	JOB ORDER CONTRACTING	WLAN / LAN MODERNIZATION CONTRACTING SERVICES	8/2/2013	8/12/2013	9/12/2013
R-14015	1430022	JOC ORDER CONTRACTING	WLAN / LAN MODERNIZATION CONTRACTING SERVICES	8/2/2013	8/12/2013	9/12/2013
1410030	1300025	GERMAIN ELEMENTARY SCHOOL	RFP 1082 YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION (E-RATE/PSA/RFQ) AAA	8/27/2013	9/6/2013	9/17/2013
1410043	1410043	HAMILTON HIGH SCHOOL & MARINA DEL REY MIDDLE SCHOOL	WIRELESS LAN (PSA)	8/30/2013	9/9/2013	9/18/2013
1410040		TAFT CHARTER HIGH SCHOOL, THOREAU CONTINUATION HIGH SCHOOL, AND VERDUGO HILLS SENIOR HIGH SCHOOL	WIRELESS LOCAL AREA NETWORKS (WLANS) _(PSA)	8/30/2013	9/6/2013	9/18/2013

LOS ANGELES UNIFIED SCHOOL DISTRICT

Projects with PSA: Bid Open Date from 07/01/13 through 06/30/14

BID #	CONTRACT #	PROJECT NAME	DESCRIPTION	ADVERTISE DATE	PRE-BID DATE	BID OPEN DATE
1410044		UNIVERSITY HIGH SCHOOL & WRIGHT MIDDLE ASCHOOL	WIRELESS LOCAL AREA NETWORKS (WLANS) AND PARTIAL LOCAL AREA NETWORK (LAN) REPLACEMENT (PSA)	8/30/2013	9/9/2013	9/18/2013
1410029	1410029	WILSON HIGH SCHOOL	SMALL LEARNING COMMUNITIES (PSA)	8/22/2013	9/3/2013	9/19/2013
1410034	1300026	WONDERLAND ELEMENTARY SCHOOL	YEAR 2012 LAN MODERNIZATION (PSA)	8/28/2013	9/9/2013	9/19/2013
1410036	1300027	WOODLAKE ELEMENTARY SCHOOL (7877)	YEAR 2012 LOCAL AREA NETWORK MODERNIZATION (E-RATE/PSA/RFQ)	9/3/2013	9/11/2013	9/19/2013
1410035	1300027	MAR VISTA ELEMENTARY SCHOOL	YEAR 2012 LAN MODERNIZATION (PSA/E-RATE/RFQ)	8/28/2013	9/10/2013	9/20/2013
1410038	1200205	McKINLEY ELEMENTARY SCHOOL	YEAR 2012 LAN MODERNIZATION (PSA)	8/30/2013	9/12/2013	9/24/2013
1410033	1300027	TOPANGA ELEMENTARY SCHOOL	RFP 1082 YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION PROJECT PKG 3 E-RATE (PSA)	8/28/2013	9/12/2013	9/24/2013
1410037	1300027	POMELO COMM CHARTER SCHOOL	YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION (E-RATE/PSA/RFQ) VECTOR	9/3/2013	9/13/2013	9/25/2013
1410039	1200206	TULSA ELEMENTARY SCHOOL	YEAR 2012 LAN MODERNIZATION (PSA/E-RATE/RFQ)	9/6/2013	9/16/2013	9/25/2013
1410049	1300025	FAIRBURN ELEMENTARY SCHOOL	YEAR 2012 LOCAL AREA NETWORK MODERNIZATION (E-RATE/PSA/RFQ)	9/11/2013	9/19/2013	9/27/2013
1410052	1200204	LOCKWOOD ELEMENTARY SCHOOL	YEAR 2012 LOCAL AREA NETWORK MODERNIZATION (E-RATE/PSA/RFQ)	9/12/2013	9/20/2013	9/30/2013
1410053	1300025	7TH STREET ELEMENTARY SCHOOL	YEAR 2012 LAN MODERNIZATION (PSA)	9/11/2013	9/20/2013	10/2/2013
1410051	1300025	TOPEKA DRIVE ELEMENTARY SCHOOL	RFP 1082 YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION (E-RATE/PSA/RFQ)	9/13/2013	9/23/2013	10/2/2013
1410054	1300025	CRESTWOOD ELEMENTARY SCHOOL	YEAR 2012 LAN MODERNIZATION (PSA/E-RATE/RFQ)	9/13/2013	9/24/2013	10/3/2013
1410056	1300027	NOBEL MIDDLE SCHOOL (8272)	YEAR 2012 LOCAL AREA NETWORK MODERNIZATION (E-RATE/PSA/RFQ)	9/18/2013	9/26/2013	10/4/2013

LOS ANGELES UNIFIED SCHOOL DISTRICT

Projects with PSA: Bid Open Date from 07/01/13 through 06/30/14

BID #	CONTRACT #	PROJECT NAME	DESCRIPTION	ADVERTISE DATE	PRE-BID DATE	BID OPEN DATE
1410045	1410045	Monroe High School	Emergency Asbestos Removal in Auto Shop Building (015CAN)		9/26/2013	10/11/2013
1410055	1200204	SELMA ELEMENTARY SCHOOL	YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION (E-RATE/PSA/RFQ)	9/19/2013	9/27/2013	10/15/2013
1410058	1200203	OSCEOLA ELEMENTARY SCHOOL	YEAR 2012 LAN MODERNIZATION (PSA/E-RATE/RFQ)	10/2/2013	10/11/2013	10/25/2013
1410059	1300026	VALLEY VIEW ELEMENTARY SCHOOL	YEAR 2012 LOCAL AREA NETWORK MODERNIZATION (E-RATE/PSA/RFQ)	10/2/2013	10/10/2013	10/25/2013
1410060	1300025	CALABASH CHARTER ACADEMY	YEAR 2012 LOCAL AREA NETWORK MODERNIZATION (PSA/E-RATE/RFQ)	10/1/2013	10/9/2013	10/28/2013
1410064	1300027	WELBY WAY CHARTER ELEMENTARY SCHOOL	YEAR 2012 LOCAL AREA NETWORK MODERNIZATION (E-RATE/PSA/RFQ)	10/7/2013	10/15/2013	10/28/2013
1410063	1200203	COCHRAN MIDDLE SCHOOL	YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION (E-RATE/PSA/RFQ)	10/8/2013	10/16/2013	10/29/2013
1410057	1200203	HOOPER ELEMENTARY SCHOOL	YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION PKG 1 E-RATE (PSA)	9/26/2013	10/4/2013	10/30/2013
1410065	1200206	CAPISTRANO ELEMENTARY SCHOOL	YEAR 2012 LAN MODERNIZATION (PSA)	10/7/2013	10/21/2013	10/31/2013
1410066	1300025	CARPENTER COMMUNITY CHARTER	YEAR 2012 LOCAL AREA NETWORK MODERNIZATION (E-RATE/PSA/RFQ)	10/16/2013	10/24/2013	11/1/2013
1410062	1300026	MARQUEZ CHARTER ELEMENTARY SCHOOL	RFP 1082 YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION PROJECT (PSA)	10/9/2013	10/22/2013	11/1/2013
1410067	1300026	WESTWOOD ELEMENTARY SCHOOL	RFP YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION (E-RATE/PSA/RFQ) AAA	10/17/2013	10/25/2013	11/4/2013
1410061	1410061	MARLTON SCHOOL	FIRE ALARM SYSTEM UPGRADE (PSA)	10/7/2013	10/18/2013	11/5/2013
1410068	1300025	GERMAIN ELEMENTARY SCHOOL	YEAR 2012 LOCAL AREA NETWORK MODERNIZATION (E-RATE/PSA/RFQ)	10/18/2013	10/28/2013	11/6/2013
1410069	1300026	HANCOCK PARK ELEMENTARY SCHOOL	YEAR 2012 LAN MODERNIZATION (PSA/E-RATE/RFQ)	10/21/2013	10/30/2013	11/13/2013

LOS ANGELES UNIFIED SCHOOL DISTRICT

Projects with PSA: Bid Open Date from 07/01/13 through 06/30/14

BID #	CONTRACT #	PROJECT NAME	DESCRIPTION	ADVERTISE DATE	PRE-BID DATE	BID OPEN DATE
1410070	1200206	SOUTH GATE MIDDLE SCHOOL	YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION (PSA)	11/6/2013	11/18/2013	12/3/2013
1410073	1200203	VAN NESS ELEMENTARY SCHOOL	YEAR 2012 LOCAL AREA NETWORK MODERNIZATION (E-RATE/PSA/RFQ)	11/12/2013	11/22/2013	12/3/2013
1410071	1200205	WEST ATHENS ELEMENTARY SCHOOL	YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION (E-RATE/PSA/RFQ) - VECTOR	11/8/2013	11/19/2013	12/3/2013
1410074	1410074	LOCKHURST ELEMENTARY SCHOOL	YEAR 2012 LAN MODERNIZATION (PSA/E-RATE/RFQ)	11/12/2013	11/20/2013	12/5/2013
1410075	1410075	EL CAMINO REAL HIGH SCHOOL	SMALL LEARNING COMMUNITIES (PSA)	11/19/2013	11/26/2013	12/10/2013
1410072	1200205	95TH STREET ELEMENTARY SCHOOL	YEAR 2012 LAN MODERNIZATION (PSA)	11/18/2013	12/3/2013	12/13/2013
1410076	1200203	FAIR ELEMENTARY SCHOOL	YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION E-RATE (PSA)	11/22/2013	12/4/2013	12/16/2013
1410078	1200206	HUNTINGTON PARK HIGH SCHOOL	YEAR 2012 LOCAL AREA NETWORK MODERNIZATION (PSA/E-RATE/RFQ)	11/27/2013	12/9/2013	12/17/2013
1410079	1300027	WOODLAND HILLS ACADEMY	YEAR 2012 LOCAL AREA NETWORK MODERNIZATION (E-RATE/PSA/RFQ)	12/4/2013	12/12/2013	12/20/2013
1410080	1200204	DYER ELEMENTARY SCHOOL	YEAR 2012 LAN MODERNIZATION (PSA)	12/2/2013	12/17/2013	1/7/2014
1410081	1300025	OVERLAND ELEMENTARY SCHOOL	RFP 1082 YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION (E-RATE/PSA/RFQ) AAA	12/13/2013	12/23/2013	1/10/2014
1410082	1300025	JUSTICE ELEMENTARY SCHOOL	YEAR 2012 LAN MODERNIZATION (PSA/E-RATE/RFQ)	12/19/2013	1/6/2014	1/15/2014
1410084	1200206	BELL HIGH SCHOOL	YEAR 2012 LOCAL AREA NETWORK MODERNIZATION (E-RATE/PSA/RFQ)	12/27/2013	1/8/2014	1/16/2014
1410083	1300026	PACIFIC PALISADES ELEMENTARY SCHOOL	YEAR 2012 LAN MODERNIZATION (PSA)	12/18/2013	1/7/2014	1/17/2014
1410085	1200206	MAYALL ELEMENTARY SCHOOL	YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION (PSA)	12/26/2013	1/9/2014	1/22/2014

LOS ANGELES UNIFIED SCHOOL DISTRICT

Projects with PSA: Bid Open Date from 07/01/13 through 06/30/14

BID #	CONTRACT #	PROJECT NAME	DESCRIPTION	ADVERTISE DATE	PRE-BID DATE	BID OPEN DATE
1410086	1200206	MADISON MIDDLE SCHOOL	YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION (E-RATE/PSA/RFQ)	2/11/2014	2/21/2014	3/3/2014
1410087	1200205	BETHUNE MIDDLE SCHOOL	YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION PKG 3 E-RATE (PSA)	2/10/2014	2/24/2014	3/6/2014
1410093	1300026	WESTWOOD CHARTER ELEMENTARY SCHOOL (7740)	YEAR 2012 LOCAL AREA NETWORK MODERNIZATION (E-RATE/PSA/RFQ)	2/11/2014	2/19/2014	3/7/2014
1410099	1200206	STEVENSON MIDDLE SCHOOL	YEAR 2012 LAN MODERNIZATION (PSA/E-RATE/RFQ)	2/14/2014	2/25/2014	3/10/2014
1410092	1300025	TAPER ELEMENTARY SCHOOL (7035)	YEAR 2012 LOCAL AREA NETWORK MODERNIZATION (E-RATE/PSA/RFQ)	2/7/2014	2/18/2014	3/10/2014
1410094	1300025	GERMAIN ACADEMY FOR ACADEMIC ACHIEVEMENT	YEAR 2012 LOCAL AREA NETWORK MODERNIZATION PROJECT (E-RATE/PSA/RFQ)	2/7/2014	2/19/2014	3/11/2014
1410088	1300025	OVERLAND ELEMENTARY SCHOOL	RFP 1082 YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION (E-RATE/PSA/RFQ) AAA	2/12/2014	2/24/2014	3/12/2014
1410096	1200204	COMPTON ELEMENTARY SCHOOL	YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION PKG 2 E-RATE (PSA)	2/12/2014	2/25/2014	3/14/2014
1410095	1300026	WONDERLAND ELEMENTARY SCHOOL	YEAR 2012 LAN MODERNIZATION (PSA)	2/11/2014	2/25/2014	3/14/2014
1410102	1300026	PACIFIC PALISADES ELEMENTARY SCHOOL	RFP 1082 YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION (E-RATE/PSA/RFQ) AAA SOLAR	2/27/2014	3/7/2014	3/18/2014
1410098	1200204	EL DORADO ELEMENTARY SCHOOL	YEAR 2012 LAN MODERNIZATION (PSA)	2/12/2014	2/26/2014	3/20/2014
1410101	1410101	HOLMES MIDDLE SCHOOL	REPLACE HVAC SYSTEM IN GYM AND INSTALL FIRE SUPPRESSION SYSTEM IN EXISTING CAFETERIA KITCHEN (PSA)	2/14/2014	2/25/2014	3/21/2014
1410107	1200203	ASCOT ELEMENTARY SCHOOL	YEAR 2012 LAN MODERNIZATION (PSA/E-RATE/RFQ)	3/7/2014	3/14/2014	3/26/2014
1410109		EL CAMINO REAL HIGH SCHOOL	REPLACE ROOFING	3/7/2014	3/19/2014	3/27/2014
1410106	1300174	MAGNOLIA ELEMENTARY SCHOOL	RFP 1090 YEAR 2013 LOCAL AREA NETWORK (LAN) MODERNIZATION (E-RATE/PSA/RFQ) AAA SOLAR	3/7/2014	3/18/2014	3/27/2014

LOS ANGELES UNIFIED SCHOOL DISTRICT

Projects with PSA: Bid Open Date from 07/01/13 through 06/30/14

BID #	CONTRACT #	PROJECT NAME	DESCRIPTION	ADVERTISE DATE	PRE-BID DATE	BID OPEN DATE
1410100	1410100	NARBONNE HIGH SCHOOL	CERTIFICATION OF PORTABLES (PSA)	2/18/2014	3/7/2014	3/27/2014
1410105	1300172	BRYSON ELEMENTARY SCHOOL	RFP 1090 E-RATE YEAR 2013 LOCAL AREA NETWORK (LAN) MODERNIZATION (PSA)	3/6/2014	3/18/2014	3/28/2014
1410103	1410103	PEREZ SPECIAL EDUCATION CENTER	REMOVE AND REPLACE DETERIORATED ROOFING (PSA)	3/4/2014	3/13/2014	3/28/2014
1410110	1200204	SELMA ELEMENTARY SCHOOL	YEAR 2012 LOCAL AREA NETWORK MODENIZATION (E-RATE/PSA/RFQ)	3/12/2014	3/20/2014	3/31/2014
1410113	1300173	STONEHURST ELEMENTARY SCHOOL	YEAR 2013 LOCAL AREA NETWORK MODERNIZATION (E-RATE/PSA/RFQ)	3/14/2014	3/24/2014	4/2/2014
1410112	1410112	RIO VISTA ELEMENTARY SCHOOL	YEAR 2013 LAN MODERNIZATION (PSA/E-RATE/RFQ)	3/12/2014	3/21/2014	4/3/2014
1410115	1200205	CLEVELAND CHARTER HIGH SCHOOL (8590)	YEAR 2012 LOCAL AREA NETWORK MODERNIZATION (E-RATE/PSA/RFQ)	3/18/2014	3/27/2014	4/4/2014
1410114	1300174	VENA ELEMENTARY SCHOOL	YEAR 2013 LOCAL AREA NETWORK MODERNIZATION (E-RATE/PSA/RFQ)	3/14/2014	3/25/2014	4/4/2014
1410111	1300172	NEWMARK CONTINUATION HIGH SCHOOL	RFP 1090 E-RATE YEAR 2013 LOCAL AREA NETWORK (LAN) MODERNIZATION PROJECT (PSA)	3/13/2014	3/26/2014	4/7/2014
1410108	1410108	CANOGA PARK HIGH SCHOOL	CONSTRUCTION OF SMALL LEARNING COMMUNITIES (PSA)	3/17/2014	3/31/2014	4/10/2014
1410117	1410117	MILLIKAN MIDDLE SCHOOL	AUDITORIUM RENOVATION (PSA)	3/21/2014	4/1/2014	4/14/2014
1410119	1200205	BETHUNE MIDDLE SCHOOL	YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION PKG 3 E-RATE (PSA)	3/24/2014	4/7/2014	4/17/2014
1410120	1410120	EL CAMINO REAL HIGH SCHOOL	SMALL LEARNING COMMUNITIES (PSA)	3/26/2014	4/3/2014	4/17/2014
1410121	1410121	MARSHALL HIGH SCHOOL	SMALL LEARNING COMMUNITY (PSA)	3/28/2014	4/7/2014	4/18/2014
1410116	1410116	SOUTH REGION HIGH SCHOOL #8	ABATEMENT, DEMOLITION, REMOVAL ACTION WORKPLAN (RAW), SOIL REMEDIATION (PSA)	3/19/2014	3/27/2014	4/21/2014
1410122	1410122	STEVENSON MIDDLE SCHOOL	HVAC REPLACEMENT (PSA)_PROJECT SPECIFIC PQ	4/1/2014	4/9/2014	4/24/2014

LOS ANGELES UNIFIED SCHOOL DISTRICT

Projects with PSA: Bid Open Date from 07/01/13 through 06/30/14

BID #	CONTRACT #	PROJECT NAME	DESCRIPTION	ADVERTISE DATE	PRE-BID DATE	BID OPEN DATE
1410123	1410123	MONTAGUE ELEMENTARY SCHOOL	HVAC REPLACEMENT (PSA)	4/1/2014	4/9/2014	5/5/2014
1410125	1200205	WASHINGTON PREP HIGH SCHOOL	YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION (E-RATE/PSA/RFQ) VECTOR	4/17/2014	4/28/2014	5/8/2014
1410126	1410126	WINDSOR ELEMENTARY M/S AEROSPACE MAGNET	REPLACE FIRE ALARM SYSTEM	4/17/2014	4/25/2014	5/12/2014
1410129	1410129	52ND STREET ELEMENTARY SCHOOL	WEST CLASSROOM BUILDING MODERNIZATION COMPLETION (PSA)	4/25/2014	5/1/2014	5/14/2014
1410134	1410134	EL CAMINO REAL HIGH SCHOOL	SMALL LEARNING COMMUNITIES (PSA)	5/1/2014	5/8/2014	5/15/2014
1410127	1300027	HALE CHARTER ACADEMY	YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION (E-RATE/PSA/RFQ) VECTOR	4/22/2014	5/5/2014	5/15/2014
1410128	1200204	BROADOUS ELEMENTARY SCHOOL	YEAR 2012 LAN MODERNIZATION (PSA)	4/24/2014	5/6/2014	5/20/2014
1410131	1410131	GARDEN GROVE ELEMENTARY SCHOOL	MODULAR SANITARY BUILDING & AUDITORIUM HVAC	4/30/2014	5/8/2014	5/21/2014
1410124	1410124	VENICE HIGH SCHOOL	CORRECTIVE WORK FOR HVAC	4/16/2014	4/28/2014	5/21/2014
1410132	1200204	MORNINGSIDE ELEMENTARY SCHOOL	YEAR 2012 LAN MODERNIZATION (PSA)	5/1/2014	5/12/2014	5/22/2014
1410130	1410130	SOUTH REGION HIGH SCHOOL NO. 8	INSTALLATION OF NEW SCE'S, TWC'S, AND AT&T'S UNDERGROUND INFRASTRUCTURES (PSA)	5/2/2014	5/12/2014	5/23/2014
1410135	1300173	STONEHURST ELEMENTARY SCHOOL	RFP 1090 E-RATE YEAR 2013 LOCAL AREA NETWORK (LAN) MODERNIZATION PROJECT (PSA)	5/2/2014	5/13/2014	5/23/2014
1410133	1200203	UNION ELEMENTARY SCHOOL	YEAR 2012 LAN MODERNIZATION (PSA)	5/6/2014	5/19/2014	5/29/2014
1410139	1300174	VENA ELEMENTARY SCHOOL	YEAR 2013 LOCAL AREA NETWORK MODERNIZATION (PSA/E-RATE/PROJECT-SPECIFIC PQ)	5/16/2014	5/22/2014	6/2/2014
1410138	1200206	GRANADA COMMUNITY CHARTER	YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION (E-RATE/PSA/RFQ)	5/12/2014	5/22/2014	6/5/2014

LOS ANGELES UNIFIED SCHOOL DISTRICT

Projects with PSA: Bid Open Date from 07/01/13 through 06/30/14

BID #	CONTRACT #	PROJECT NAME	DESCRIPTION	ADVERTISE DATE	PRE-BID DATE	BID OPEN DATE
1410137	1300174	RIO VISTA ELEMENTARY SCHOOL	Year 2013 Local Area Network Modernization (E-RATE/PSA/RFQ)	5/15/2014	5/23/2014	6/5/2014
1410142	1410142	COMPTON ELEMENTARY SCHOOL	YEAR 2012 LAN MODERNIZATON (PSA/E-RATE/RFQ)	5/15/2014	5/28/2014	6/9/2014
1410136	1200206	GAGE MIDDLE SCHOOL	YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION PKG 4 E-RATE (PSA)	5/12/2014	5/27/2014	6/9/2014
1410141	1200204	EL DORADO ELEMENTARY SCHOOL (3541)	YEAR 2012 LOCAL AREA NETWORK MODERNIZATION (E-RATE/PSA/RFQ)	5/21/2014	5/29/2014	6/10/2014
1410144	1200205	CLEVELAND HIGH SCHOOL	YEAR 2012 LAN MODERNIZATION (PSA)	5/19/2014	6/2/2014	6/12/2014
1410140	1410140	STEVENSON MIDDLE SCHOOL	HVAC REPLACEMENT _(PSA)_(PROJECT- SPECIFIC PREQUAL)	5/15/2014	5/23/2004	6/17/2014
1410146	1200203	PLASENCIA ELEMENTARY SCHOOL	YEAR 2012 LOCAL AREA NETWORK MODERNIZATION (E-RATE/PSA/RFQ)	5/29/2014	6/6/2014	6/18/2014
1410143	1200206	SAN FERNANDO MIDDLE SCHOOL	YEAR 2012 LOCAL AREA NETWORK (LAN) MODERNIZATION (E-RATE/PSA/RFQ) VECTOR	5/22/2014	6/5/2014	6/18/2014
1410147	1410147	CHATSWORTH HIGH SCHOOL	REMOVE AND REPLACE ROOFING (PSA)	6/2/2014	6/11/2014	6/27/2014