



Los Angeles Unified School District
333 South Beaudry Ave
Los Angeles, CA 90017

Weekly Report

| Contractor Name | | | | Job Order Number / Title / Location / Brief Scope | Plan Constr Start Date | JO Issued Date | Subcontractor / Specialties / Duties |
|--|--|--|--|---|---------------------------|----------------|---|
| Reyes Electrical Contractors, Inc. 628 Thompson Ave El Segundo, CA 90245 | | | | 24-REY-10373710.002 Pio Pico MS -CD#2 CD to purchase and install 78 new 711 signle modules. Due to discovering the current IA system has AML daisy chained modules and homeruns/expander cannot be used PIO PICO MS 1512 S ARLINGTON AVE LOS ANGELES, CA 90019 Purchase and install 78 new 711 single modules. Due to discovering the current IA system has AML daisy chained modules and homeruns/expander cannot be used. Contract Extension until 1/31/2026 | 4/29/2024 | 12/4/2025 | |



Weekly Report

| Contractor Name | | | | Job Order Number / Title / Location / Brief Scope | Plan Constr Start Date | JO Issued Date | Subcontractor / Specialties / Duties |
|--|--|--|--|---|---------------------------|----------------|---|
| Reyes Electrical Contractors, Inc. 628 Thompson Ave El Segundo, CA 90245 | | | | 24-REY-10373895.002 Frost MS - CD#2 Provide labor, equipment and materials for six (6) terminal cans including six (6) 66-blocksfor cable terminations, as per RFC#003. Scope may also include drilling, minor cabling, and paint as necessary FROST MS 12314 BRADFORD PL GRANADA HILLS, CA 91344 | 8/16/2024 | 12/3/2025 | |
| | | | | Scope Updated 10/21/25 - FROST MS (Changed Contract Extension to 1/16/26) Scope Updated 11/12/25 - FROST MS (Scope rewrite on 11/12/25 for narrative clarity) Student Store: Provide labor, equipment and materials to add 40 LF Wiremold raceway (Including covers, couplings, bridge, elbow, entrance & end fittings, and drilling.) Main Service Panel (1) & Remote Service Panels (5): Provide labor, equipment and materials to add six (6) new terminal cans, Six (6) 66-blocks, Sixty (60) LF Wiremold raceway (Including covers, couplings, bridge, elbow, entrance & end fittings, and drilling), 1000LF of #22 Gauge Copper Cabling Multiple locations: Provide labor, equipment and materials to replace five (5) non-functional IA sensors in locations Music Room, Room 35, Room 36, Room 39, Workroom 41/43. Additional contract extension through 1/16/26. | | | |
| | | | | 25-REY-807300006764.002 Banning HS - CD#2 Intrusion Alarm Banning High School 1527 LAKME AVE WILMINGTON, CA 90744 | 10/21/2024 | 12/2/2025 | |
| | | | | Purchase and install new IA sensors. Also will need to rewire and build pathway if necessary. And add a no cost time extension. | | | |



Weekly Report

| Contractor Name | | | | Job Order Number / Title / Location / Brief Scope | Plan Constr Start Date | JO Issued Date | Subcontractor / Specialties / Duties |
|--|---------|----------------|-------------------|--|---------------------------|----------------|---|
| Birdi Systems Inc 723 East Green Street El Segundo, CA 90245 | 2430006 | (213) 550-4250 | Cont. Lic#.980383 | 24-BSI-10373812.002 Norwood ES - CD#2 Request for Motion Detectors Replacement NORWOOD EL 2020 OAK ST LOS ANGELES, CA 90007 Repair/replace the following sensors: Z-41 - located in the kitchen, first floor. Z-37 - located in the BB-198 building, first floor resource room. Z-3 - located in the main building, first floor hallway. Z-22 - located in the main building, first floor workroom. Extend contract until 12/31/25 | 11/12/2024 | 12/2/2025 | |
| Alternate Power & Construction, Inc. dba Danial's Electric Co. 17941 Ventura Blvd., #210 El Segundo, CA 90245 | 2430008 | (818) 578-6184 | Cont. Lic#.958181 | 24-APC-10373721.004 107th St ES - CD#4 Descope Intrusion Alarm Portion of Project 107TH ST EL 147 E 107TH ST LOS ANGELES, CA 90003 Descope intrusion alarm portion of project. | 8/7/2024 | 12/1/2025 | |
| | | | | 25-APC1-10373827.002 Romer MS - CD#2 OAR discovered the original proposal did not account for all of the devices and cumulative labor hours. CD to integrate missing additional IA System Romer MS 6501 Laurel Canyon Blvd. No. Hollywood, CA 91606 CD to incorporate additional IA system integration. CD will include material and man hours to integrate 8 keypads, 5 RSP/Expander locations, and 65 additional zones/sensors. | 3/6/2025 | 12/2/2025 | |



Weekly Report

| Contractor Name | | | | Job Order Number / Title / Location / Brief Scope | Plan Constr Start Date | JO Issued Date | Subcontractor / Specialties / Duties |
|--|--|--|--|--|---------------------------|----------------|---|
| Telenet VoIP, Inc. 850 Parkview Drive North El Segundo, CA 90245 | | | | 24-TEL-10373706.001 Alta Loma ES - CD#1 Survey Hours & Time Extension ALTA LOMA EL 1745 VINEYARD AVE LOS ANGELES, CA 90019 | 6/6/2024 | 12/2/2025 | |
| | | | | During the proposal stage , The IA survey hours guidelines, where 80 hours are allowed for elementary schools, were not yet issued. The contractor was allowed only 16 hours on the original proposal. However the contractor performed 92 hours of survey work. This change order to account for the 64 hours of IA survey work. | | | |
| | | | | We are also requesting a time extension till 12/05/25 | | | |
| Fredrick Towers, Inc. 2606 Foothill Boulevard El Segundo, CA 90245 | | | | 25-FRE1-10366804.002 Polytechnic HS - CD#2 - Contractor to ship electrical line encasement and correct depth for new connection to sewer line. POLYTECHNIC SH 12431 ROSCOE BLVD SUN VALLEY, CA 91352 | 6/3/2025 | 12/2/2025 | |
| | | | | Contractor to chip electrical line encasement and correct depth for now connection to sewer line. | | | |
| Thomasville Construction Inc. 1209 Candlewood Drive El Segundo, CA 90245 | | | | 26-TVC-10373596.000 Sylvan Park ES - Install Lunch Area Shade Structure SYLVAN PARK EL 6238 NOBLE AVE VAN NUYS, CA 91411 | 11/26/2025 | 12/1/2025 | Eagle Contracting, Inc. Abatement 8204 Garfield Avenue Bell Gardens, CA 90201 Phone: (562) 249-8131 Cont Lic #: 970089 |
| | | | | Sylvan Park ES – Install Lunch Area Shade Structure | | | |



Weekly Report

| Contractor Name | | | | Job Order Number / Title / Location / Brief Scope | Plan Constr Start Date | JO Issued Date | Subcontractor / Specialties / Duties |
|--|--|--|--|--|---------------------------|----------------|--|
| Thomasville Construction Inc. 1209 Candlewood Drive El Segundo, CA 90245 | | | | 26-TVC-10373596.000 Sylvan Park ES - Install Lunch Area Shade Structure SYLVAN PARK EL 6238 NOBLE AVE VAN NUYS, CA 91411 | 11/26/2025 | 12/1/2025 | USA Shade & Fabric Structures, Inc. Shade Structure 350 Kalmus Drive Costa Mesa, CA 92626 Phone: (800) 507-7433 Cont Lic #: 989458 |
| | | | | Sylvan Park ES – Install Lunch Area Shade Structure | | | |
| Exbon Development 13831 Newhope Street El Segundo, CA 90245 | | | | 26-EXD-10374456.000 Woodcrest ES - Shade Structure WOODCREST EL 1151 W 109TH ST LOS ANGELES, CA 90044 | 12/2/2025 | 12/1/2025 | USA Shade & Fabric Structures Shade 1085 N. Main Street Suite C Orange, CA 92867 Phone: (760) 835-0703 Cont Lic #: 989458 |
| | | | | This project installs a shade structure of approximately 30' x 60' on the playground yard. Work is to include new ADA accessible gate with path of travel. | | | EMPIRE FENCE Fencer 4020 BAIN ST JURUPA VALLEY, CA 91752 Phone: (951) 398-2016 Cont Lic #: 1122042 |