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I. Overview  
 

The mission of the School Construction Bond Citizens’ Oversight Committee (BOC) is to oversee 

the expenditure of money for the construction, repair and modernization of schools by the LAUSD 

and to communicate its findings to the Board and the public so that school bond funds are invested 

as the voters intended and that projects are completed wisely and efficiently.  

 

The shared vision between the BOC and the LAUSD is to build and maintain schools that promote 

the full development of the child, are educationally and environmentally sound, enhance their 

neighborhoods through design and programming as centers of community, and reflect the wise 

and efficient use of limited land and public resources. 

 

The BOC presents this Quarterly Report in the discharge of its duties. This report covers activities 

of the BOC during the 2nd Quarter of the Fiscal Year 2021/2022, the 4th Quarter of Calendar Year 

2021 (October - December).  

 

 

II. Public Meetings 

For the matters contained in this Quarterly Report, the BOC held two public meetings. These 

meetings were held on October 28, 2021 and December 2, 2021.  

On September 16, 2021, the Governor of California signed into law Assembly Bill 361, amending 

the Brown Act.  Both of the BOC meetings conducted during this quarterly reporting period were 

subject to the amended law governing legislative bodies.  The amended law requires that the 

legislative body make a finding of an imminent risk to the health and safety of attendees, that this 
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finding be made every 30 days. The amended Brown Act also allows the BOC to continue holding 

public meetings through teleconferencing and requires that members of the public be provided a 

means to participate in “real time.”  These Brown Act amendments are in effect until January 1, 

2024. Members of the public were invited to observe the meeting through a live video stream link 

and invited to register to provide “live” public comment.  

The record of BOC member attendance for these meetings can be found in Exhibit 1. Agendas, 

resolutions, approved minutes, as well as information regarding BOC committee members may be 

accessed at: http://www.laschools.org/bond.     

III. Resolutions Adopted 
 

The BOC adopted the following resolutions during the period covered by this Quarterly Report.  

 

October 28, 2021 BOC Meeting 

 

• 2021-31 – Amendment to Information Technology Division Strategic Execution Plan to 

Approve the School Network Systems Upgrade Project, Phase 1 (262 Sites) Therein (October 

28, 2021) 

• 2021-32 – 11 Board Member Priority and Local District Priority Projects and Amendment to 

the Facilities Services Division Strategic Execution Plan to Incorporate Therein (October 28, 

2021) 

• 2021-33 – Eight Projects to Provide Critical Replacements and Upgrades of School 

Building/Site Systems and Components and Amendment to the Facilities Services Division 

Strategic Execution Plan to Incorporate Therein (October 28, 2021) 

• 2021-36 – Resolution Regarding Findings to Permit Teleconferenced Meetings Pursuant to 

Assembly Bill 361 And California Government Code Section 54953(e)(3) (October 28, 2021) 

 

  

December 2, 2021 BOC Meeting 

 

• 2021-37 – Resolution to Approve Findings to Permit Teleconferenced Meetings Pursuant to 

Assembly Bill 361 and California Government Code Section 54953(e)(3) (December 2, 2021) 

• 2021-39 – 13 Board Member Priority and Local District Priority Projects and Amend the 

Facilities Services Division Strategic Execution Plan to Incorporate Therein (December 2, 

2021) 

• 2021-40 – 14 Projects to Provide Critical Replacements and Upgrades of School Building/Site 

Systems and Components and Amend the Facilities Services Division Strategic Execution 

Plan to Incorporate Therein (December 2, 2021) 

• 2021-41 – Two Sustainable Environment Enhancement Developments for Schools (SEEDS) 

Projects and Amend the Facilities Services Division Strategic Execution Plan to Incorporate 

Therein (December 2, 2021) 

• 2021-42 – Four Accessibility Enhancement Projects and Amendment to the Facilities Services 

Division Strategic Execution Plan to Incorporate Therein (December 2, 2021) 

• 2021-43 – Project Definition for Site Due Diligence, Planning, and Feasibility Activities at 

Sylmar Charter High School for a Major Modernization Project, and Amendment to the 

http://www.laschools.org/bond
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Facilities Services Division Strategic Execution Plan to Incorporate Therein (December 2, 

2021) 

• 2021-44 – Garfield High School Synthetic Football Field and Track Upgrade Project and 

Amend the Facilities Services Division Strategic Execution Plan to Incorporate Therein 

(December 2, 2021) 

• 2021-45 – Amendment to the Transportation Services Division Strategic Execution Plan to 

Approve the Purchase of District School Buses (December 2, 2021) 

 

IV. Resolutions Not Adopted 

• 2021-34 – Project Definition for Site Due Diligence, Planning, and Feasibility Activities at 

Garfield High School for a Major Modernization Project, and Amendment to the Facilities 

Services Division Strategic Execution Plan to Incorporate Therein (October 28, 2021) 

• 2021-35 – Construction Activities and Funding for Eight Projects, Cancellation of Two 

Projects, and Amendment to the Facilities Services Division Strategic Execution Plan 

(October 28, 2021) 

 

 

V. Receipt of Reports and Correspondence 

October 28, 2021 BOC Meeting 

• IT Project Prioritization Considerations  

• Consolidated Monthly Program Status Report (data through 09/15/2021) 

• Chief Facilities Executive’s Report 

 

December 2, 2021 BOC Meeting 

 

• Consolidated Monthly Program Status Report (data through 10/15/2021) 

• Audit of ITD Bond Fund Expenditures 

• ITD BOC Quarterly Program Status Report Q3 2021 (July 1 – September 30, 2021) 

• Board Informative – Compensation of Facilities Services Division Managers 

 

VI. BOC Member Activities 
 

• On October 11, 2021, Margaret Fuentes, LAUSD Student Parent representative, attended the 

Esteban E. Torres Pilot Schools Amphitheater Shade Structure Ribbon-Cutting & 11th 

Anniversary Celebration 

https://www.laschools.org/bond/meeting-archives/download/resolutions/2021/Item_7_-_BOC_Resolution_2021-34_Garfield_HS_Major_Mod_Project_Site_Due_Diligence_Activities_(10.28.21)(signed).pdf
https://www.laschools.org/bond/meeting-archives/download/resolutions/2021/Item_7_-_BOC_Resolution_2021-34_Garfield_HS_Major_Mod_Project_Site_Due_Diligence_Activities_(10.28.21)(signed).pdf
https://www.laschools.org/bond/meeting-archives/download/resolutions/2021/Item_7_-_BOC_Resolution_2021-34_Garfield_HS_Major_Mod_Project_Site_Due_Diligence_Activities_(10.28.21)(signed).pdf
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• On December 10, 2021, Tracy Bartley, 31st District PTSA representative, attended the Taft 

Charter High School Comprehensive Modernization Project Groundbreaking Ceremony 

 

VII.  Board of Education Presentations 
 

• None  

 
 

VIII. Task Force/Subcommittee Activities 
 

• Measure RR Planning Task Force  

• 2021 Task Force Regarding Bond Program Performance and Financial Audits 

 

IX. LAUSD Bond Program Status: School Upgrade Program (SUP) 

The District bond program is composed of multiple “managed programs” funded by District Bond 

Measures BB (1997), K (2002), R (2004), Y (2005), Q (2008), RR (2020) and state bond funds 

and developer fees. 

 

On November 3, 2020, voters approved Measure RR allocating an additional $7 billion for the 

LAUSD bond program. On August 24, 2021, the Board of Education approved the implementation 

of Measure RR funding and priorities into its operational framework. 

 

The current managed program is the Updated School Upgrade Program (SUP) adopted by the 

Board of Education on August 24, 2021. The Updated SUP is composed of 16 program categories, 

known as “spending targets,” with a total budget of approximately $13.6 billion.1 The Updated 

SUP is primarily funded by District Bond Q and RR.  The majority of SUP projects, approximately 

$12 billion, or 88% of the total SUP budget, is managed by the Facilities Services Division (FSD).2 

 

Specific bond program projects are included in the SUP where funds are available within spending 

targets and after they are approved by the Board of Education.  Projects (scope, schedule and 

budget) are proposed as Strategic Execution Plan (SEP) amendments.  Proposed projects are first 

 
1 As of 10/31/21.  The total LAUSD bond program includes approved projects which are managed within the 

Updated SUP and “legacy” programs.  Legacy programs include the Capital Improvement Program (CIPR), the New 

Construction Program, the Modernization Program and the BB Program.  The majority of projects included in 

legacy programs have achieved substantial completion, been closed out, reassigned to other managed programs, or 

remain active only for the purpose of resolving outstanding claims or other administrative or legal issues. 

   
2 Bond program projects are managed in the LAUSD organization according to project type and staff expertise in the 

following divisions:  Facilities Services Division (FSD), Information Technology Division (ITD), Transportation 

Services Division (TSD), Chief Financial Officer (CFO) and Office of the Inspector General (OIG).   
 



 

Bond Oversight Committee 
333 S. Beaudry Avenue, 23rd Floor, Los Angeles, CA 90017Phone: 213.241.5183 www.laschools.org/bond  

P a g e  | 5 

considered by the BOC for recommendation, and then presented to the Board of Education for 

approval.   

 

FSD Quarterly Program Expenditures and Change Order Rate:  

▪ Total quarterly FSD bond fund expenditures by month: October 2021 - $68.3M, 

November 2021 - $68.2M. December 2021was not available at time of publication 

of this report. 

▪ As of December 15, 2021, the cumulative change order rate for all project types was 

11.72%. 

 

See section “III. Resolutions Adopted” in this report for a summary of SUP proposed projects 

considered by the BOC this quarter.  All BOC meeting materials and proposed project reports are 

available at www.laschools.org/bond. 

 

X. Committee Member—Appointments/Resignations/Elections  

• None 

 

XI. BOC Budget 

The BOC’s Annual Budget for the July 1, 2021-June 30, 2022, Fiscal Year is $612,155.00.  The 

2nd Quarter Report was finalized resulting in Total Year-to-Date expenditures of $235,383.75 or 

38% of the budget.  

 

  

FY 21/22 

Budget 

Expenditures 
YTD% of 

Budget 

Expended   2nd Quarter (FY)         YTD 

Professional 

Service 

Contracts 

$220,296 $28,668.75* $40,533.75 18% 

Office $391,859 $93,101.78 $194,850.00 50% 

Totals $612,155 $121,770.53 $235,383.75 38% 

 

*Year-to-date (YTD) expenditures for Professional Services Contracts are reported as actual 

payments and reflect a lag in time between invoicing for services rendered and actual payment. 

 

 

http://www.laschools.org/bond
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XII.  BOC Member Requests 

• None 

 

Second Quarter Report (October 1 through December 31) for fiscal year 2021/2022 approved 

and submitted by staff on January 27, 2022. 

 

/Timothy Popejoy/  

Timothy Popejoy 

Administrator 

Bond Oversight Committee



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

EXHIBIT 1 
 
 
 

 
 

 

 

 

 

 

 

 



 

 

Bond Oversight Committee Meeting Attendance for 

2nd Quarter of FY 2021-22 Ending December 2021 
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Ayala, Celia** (Early Education Coalition)   

Bartley, Tracy (31st District PTSA) ⚫  

Baz, Laura* (LAUSD Student Parent) ⚫ ⚫ 

Bell, Neelura (CA Charter School Association) ⚫ ⚫ 

Fischbach, Jeffrey (CA Tax Reform Association) ⚫ ⚫ 

Fuentes, Margaret (LAUSD Student Parent) ⚫ ⚫ 

Good, Greg (L.A. City Mayor’s Office)   

Greene, Rachel* (Tenth District PTSA) ⚫  

Hamner, D. Michael (American Institute of Architects) ⚫ ⚫ 

Hannan, Chris (L.A. Co. Federation of Labor AFL-CIO) ⚫ ⚫ 

Im, Hyepin (L.A. City Controller’s Office) ⚫ ⚫ 

Linschoten, Susan* (L.A. County Auditor/Controller’s 
Office) 

⚫ ⚫ 

Monteclaro, Clarence** (Tenth District PTSA)  ⚫ 

Rowles, Samantha** (LAUSD Student Parent)   

Sandoval-Gonzalez, Araceli* (Early Education Coalition) ⚫ ⚫ 

Sobalvarro, Dolores (AARP)  ⚫ 

Trotter, Jr., Alvin (L.A. Area Chamber of Commerce) ⚫ ⚫ 

Uy, Roger (Assoc. General Contractors of CA) ⚫ ⚫ 

Yee, Connie** (L.A. County Auditor/ Controller’s Office)   

    

⚫ = Present  = Absent 

-- = Non-Committee Member at time of Meeting 

*Primary Member **Alternate Member (Attendance box left blank if not needed to serve as alternate) 


