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DOCUMENT 00 9113 

ADDENDUM # 1 TO REQUEST FOR QUALIFICATIONS (RFQ) 

GENERAL 

1.01 The following sets forth the format for issued Addenda. 

ADDENDUM NO. 1 to RFQ, dated February 24, 2026 

RE: Track and Field Renovation (BV) (PSA) 

OWNER PROJECT NO. 10373516 / 232398 

AT 

Eagle Rock High School  

Located at 1750 Yosemite Drive, Los Angeles, CA 90041 

FROM:  OWNER: LOS ANGELES UNIFIED SCHOOL DISTRICT 

FACILITIES CONSTRUCTION CONTRACTS 

333 S. Beaudry Avenue, 28th Floor 

Los Angeles, CA 90017  

TO: ALL PROSPECTIVE BIDDERS: 

This Addendum forms a part of the RFQ dated February, 2026. 

The Addendum consists of 7 pages.   

A. CHANGES TO BIDDING DOCUMENTS: Request for Qualifications (RFQ) 

B. CHANGES TO SPECIFICATIONS: N/A 

C. CHANGES TO DRAWINGS: N/A 

D. OTHER CHANGES AS SET FORTH: 

E. Clarification or any other notice of a change in the Bidding Documents will be issued only by the OWNER 

office of Facilities Construction Contracts and only in the form of a written Addendum, transmitted by fax 

or e-mail to all who are known by the issuing office to have received a complete set of Bidding Documents. 

Any other purported Addenda are void and unenforceable. 

1. RFC: Pages 6 and 7 of the RFQ . Please clarify the response requirements for Financial

Condition, Safety Record, and Labor Compliance. What submissions or documents are required

for the Safety Record and Labor Compliance sections.

a. Response:

• Financial Condition: The RFQ requires proposers to submit one notarized statement of

bondability from an admitted surety insurer (approved by the CA Dept. of Insurance)

with at least an A-VII A.M. Best Rating which must state the proposer’s current

available single and aggregate bonding capacity, addressed to the District, and

accompanied by a Power of Attorney from the surety company (mandatory).
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• Safety Record: The RFQ does not require supplemental attachments. However, 

Proposers are to provide the required safety record information as indicated in the RFQ 

and include in its RFQ/SOQ submittal. 

 

• Labor Compliance: The RFQ does not require supplemental attachments. However, 

Proposers must provide a clear narrative it its response to these criteria and include in 

its RFQ/SOQ submittal. 

 

2. RFC:    Where can we find the documents for this prequalification? 

 

a. Response:  
 

• Page 9 of the RFQ, Section XV. PRE-QUALIFICATION REQUIREMENTS states 

where the form can be downloaded from. 

 

 

END OF ADDENDUM NO. 1 to RFQ 



TRACK & FIELD RENOVATION 

EAGLE ROCK HIGH SCHOOL 

BEST VALUE (PSA)

02/04/2026
TABLE OF CONTENTS 

00 0110-1 

TABLE OF CONTENTS 

DIVISION 00 - PROCUREMENT AND CONTRACTING REQUIREMENTS ............... Number of Pages 

00 0101 Project Title Page .......................................................................................................................... 02 

00 0110 Table of Contents. ......................................................................................................................... 05 

00 1116 Invitation to Bid ............................................................................................................................ 04 

00 2113 Instructions to Bidders .................................................................................................................. 08 

Procurement Job Aid  ................................................................................................................... 09 

00 2513 Pre-Bid Meeting (Mandatory)  ..................................................................................................... 01

00 3000 Available Information  ............................................................................................................. 02 

Eagle Rock HS Soil Sampling Determination Memo  ............................................................ 79
LA1627 LAUSD Eagle Rock HS Football Field Geotech Report  ....................................... 127
Asbestos Engineering Assessment  .......................................................................................... 26 

Phase 1 Environmental Site Assessment................................................................................ 569
00 3126 OWNER’S List of Pre-qualified Asbestos Abatement Subcontractors ...................................... 01 

00 3148 Project Directory ........................................................................................................................... 03 

00 4001 Required Bid Forms ................................................................................................................. 01 

00 4100 Bid and Acceptance Form  ........................................................................................................... 05 

Addendum of Provisions Required of Federally Funded Contracts - FEMA Awards .......................... 15 

Internal Revenue Code Section 179D Allocation Statement ...................................................... 01 

Sample 179D Assumptions and Calculations .............................................................................. 01 

00 4313 Bid Security Form ......................................................................................................................... 01 

00 4336 Subletting and Subcontracting Fair Practices Act List ................................................................ 01 

00 4340 Disabled Veteran Business Enterprises (DVBE) School Facilities Program .......................... 01 

00 4500 Certification Requirements ........................................................................................................... 05 

00 4519 Non-Collusion Affidavit ............................................................................................................... 01 

00 6113 Payment Bond (Labor and Material)............................................................................................ 01 

00 6114 Performance Bond. .................................................................................................................. 03 

00 6217 Certificate of Insurance for Hazardous Materials ........................................................................ 01 

00 7000 General Conditions .......................................................................................................................97
00 7300 Supplementary Conditions ...........................................................................................................05

00 7316 Owner Controlled Insurance Program (OCIP) ......................................................................... 188
00 7339 Small Business Enterprise (SBE) School Facilities Program .................................................    .01

00 7349 Project Stabilization Agreement (PSA)………. ..........................................................................63
00 9110 Pre-Bid Clarification. .....................................................................................................................01

00 9113 Addendum No. 01... ..........................................................................................................................01



TRACK & FIELD RENOVATION 

EAGLE ROCK HIGH SCHOOL 

BEST VALUE (PSA)

02/04/2026
TABLE OF CONTENTS 

00 0110-2 

DIVISION 01 - GENERAL REQUIREMENTS 

01 1100 Summary of the Work .................................................................................................................. 05 

01 1216 Phasing of the Work ..................................................................................................................... 04 

01 1219 Phasing of the Work Appendix A ................................................................................................ 05 

01 2100 Allowances .................................................................................................................................... 02 

01 2513 Product Procedures for Substitutions and “or Equal” ................................................................. 03 

01 2613 Request for Clarification .............................................................................................................. 02 

01 2973 Schedule of Values ....................................................................................................................... 03 

01 2976 Progress Payment Procedures ...................................................................................................... 04 

01 3113 Project Coordination ..................................................................................................................... 05 

01 3119 Project Meetings ........................................................................................................................... 06 

01 3213 Construction Schedule .................................................................................................................. 17 

01 3229 Project Forms (Design Bid Build) ................................................................................................ 07 

Project Forms – Exhibits (A-S) .................................................................................................... 56
01 3300 Submittal Procedures .................................................................................................................... 09 

Standard Conditions of Approval .................................................................................................37
01 4213 Abbreviations, Symbols and Acronyms....................................................................................... 12 

01 4523 Testing and Inspection .................................................................................................................. 14 

01 4524 Environmental Import/Export Material Testing .......................................................................... 16 

01 5000 Construction Facilities and Temporary Controls ........................................................................ 26
01 5719 CEQA Mitigations ........................................................................................................................ 06 

01 6000 Product Requirements  .................................................................................................................. 06 

01 7123 Field Engineering .......................................................................................................................... 06 

01 7329 Cutting and Patching..................................................................................................................... 07 

01 7416 Storm Water Pollution Prevention .............................................................................................. 27
01 7419 Construction & Demolition Waste Management ......................................................................... 04 

01 7700 Contract Closeout ......................................................................................................................... 07 

01 7836 Warranties ..................................................................................................................................... 03 

01 7900 Maintenance & Operations Staff Demonstration and Training .................................................. 11 

01 9113 General Commissioning Requirements ....................................................................................... 15 

DIVISION 02 – EXISTING CONDITIONS 

02 2600 Abatement of Hazardous Materials .............................................................................................. 04 

02 4116 Demolition .................................................................................................................................... 04 

DIVISION 03 - CONCRETE 

03 0130 Restoration and Cleaning of Concrete ......................................................................................... 04 



TRACK & FIELD RENOVATION 

EAGLE ROCK HIGH SCHOOL 

BEST VALUE (PSA)

02/04/2026
TABLE OF CONTENTS 

00 0110-3 

03 1000 Concrete Forming Accessories ..................................................................................................... 05 

03 2000 Concrete Reinforcing .................................................................................................................... 05 

03 3000 Cast-In-Place Concrete ................................................................................................................. 18 

DIVISION 04 - MASONRY 

04 0120 Masonry Restoration and Cleaning .............................................................................................. 06 

DIVISION 05 - METALS 

05 0513 Hot-Dip Galvanizing .................................................................................................................... 06 

05 5000 Metal Fabrications ........................................................................................................................ 08 

05 5100 Metal Stairs and Railings .............................................................................................................. 11 

DIVISION 06 - WOOD, PLASTICS, AND COMPOSITES 

Not Used 

DIVISION 07 - THERMAL AND MOISTURE PROTECTION 

07 9200 Joint Sealants ................................................................................................................................ 07 

DIVISION 08 - OPENINGS 

08 7100 Door Hardware ............................................................................................................................. 21 

DIVISION 09 - FINISHES 

09 9000 Painting and Coating..................................................................................................................... 07 

09 9013 Painting of Existing Facilities ...................................................................................................... 20 

09 9623 Graffiti-Resistant Coatings ........................................................................................................... 03 

DIVISION 10 - SPECIALTIES 

10 1400 Signage .......................................................................................................................................... 09 

10 7516 Flagpoles ....................................................................................................................................... 03 

DIVISION 11 - EQUIPMENT 

11 6816 Playfield Equipment & Structures - MS & HS ............................................................................ 07 

11 6833 Pole Vault Landing System .......................................................................................................... 02 

11 6843 Exterior Scoreboards .................................................................................................................... 04 

DIVISION 12 – FURNISHINGS AND ACCESSORIES 

Not Used 

DIVISION 13 - SPECIAL CONSTRUCTION 

Not Used 



TRACK & FIELD RENOVATION 

EAGLE ROCK HIGH SCHOOL 

BEST VALUE (PSA)

02/04/2026
TABLE OF CONTENTS 

00 0110-4 

DIVISION 14 - CONVEYING EQUIPMENT 

Not Used 

DIVISION 21 – FIRE-SUPPRESSION 

Not Used 

DIVISION 22 – PLUMBING 

22 0500 Common Work Results for Plumbing .......................................................................................... 10 

22 0513 Basic Plumbing Materials and Methods ...................................................................................... 22 

22 0553 Plumbing Identification ................................................................................................................ 05 

22 0700 Plumbing Insulation ...................................................................................................................... 07 

22 1000 Plumbing  ...................................................................................................................................... 21 

DIVISION 23 - HEATING, VENTILATING, AND AIR CONDITIONING 

Not Used 

DIVISION 26 - ELECTRICAL 

26 0500 Common Work Results for Electrical .......................................................................................... 06 

26 0513 Basic Electrical Materials and Methods ....................................................................................... 08 

26 0519 Electrical Power Conductors and Cables ..................................................................................... 07 

26 0526 Grounding and Bonding ............................................................................................................... 04 

26 0533 Raceways, Boxes, Fitting, and Supports ...................................................................................... 10 

26 0800 Electrical Systems Commissioning .............................................................................................. 07 

26 2200 Low-Voltage Transformers .......................................................................................................... 08 

26 2416 Panelboards ................................................................................................................................... 05 

26 5000 Lighting ......................................................................................................................................... 05 

26 5617 Parking Lot and Site LED Lighting ............................................................................................. 12 

DIVISION 27 – COMMUNICATIONS 

DIVISION 28 – ELECTRONIC SAFETY AND SECURITY 

DIVISION 31 – EARTHWORK 

31 1000 Site Clearing .................................................................................................................................. 02 

31 2200 Grading .......................................................................................................................................... 03 

31 2313 Excavation and Fill ....................................................................................................................... 09 

31 2316 Excavation and Fill for Paving ..................................................................................................... 06 

31 2319 Excavation and Fill for Structures ................................................................................................ 07 

31 2323 Excavation and Fill for Utilities ................................................................................................... 06 

31 2326 Base Course .................................................................................................................................. 03 



TRACK & FIELD RENOVATION 

EAGLE ROCK HIGH SCHOOL 

BEST VALUE (PSA)

02/04/2026
TABLE OF CONTENTS 

00 0110-5 

31 2333 Excavation and Fill for Synthetic Play Fields .............................................................................. 05 

DIVISION 32 – EXTERIOR IMPROVEMENTS 

32 0117 Asphalt Pavement Repair ............................................................................................................. 04 

32 1150 Infield Fines .................................................................................................................................. 04 

32 1216 Asphalt Paving .............................................................................................................................. 05 

32 1219 Asphalt Paving for Synthetic Running Track Surfacing ............................................................. 06 

32 1236 Seal for Bituminous Surfacing ..................................................................................................... 03 

32 1313 Site Concrete Work ....................................................................................................................... 08 

32 1825 Synthetic Field Sport Surfacing .................................................................................................. 45 

32 1828 Decomposed Granite Surfacing for Outdoor Learning Environments ....................................... 04 

32 1829 Synthetic Running Track Surfacing ............................................................................................ 05 

32 3113 Chain Link Fences and Gates ....................................................................................................... 13 

32 8413 Potable Water Irrigation ............................................................................................................... 19 

32 8416 Irrigation Controls ......................................................................................................................... 06 

32 9000 Planting ......................................................................................................................................... 19 

DIVISION 33 – UTILITIES 

33 1100 Site Water Distribution Utilities ................................................................................................... 19 

33 3000 Site Sanitary Sewer Utilities ......................................................................................................... 08 

33 4000 Storm Drainage Utilities ............................................................................................................... 31 

END OF TABLE OF CONTENTS 




